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QUARTERLY PROGRESS REPORT 
Project Title: A Proposal for the Development of High Performances Concrete for Transportation 

Structures in New Jersey 

RFP  NUMBER: N/A NJDOT RESEARCH PROJECT MANAGER: 
Tony Chmiel 

TASK ORDER NUMBER/Study Number:            
62 / 4-23806 

PRINCIPAL INVESTIGATOR: 
Hani Nassif 

Study Start Date:         04/30/2001 
Study End Date:          08/31/2003 

Period Covered: 3rd Quarter 2003 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Selection of Final Mixes 5% 0% 100% 5% 
Collection of Data and Preparation of 
Samples During the Field Samples 

20% 5% 90% 18% 

Evaluation of Field Samples 10% 0% 80% 8% 
Creep and Shrinkage Set-up and Testing 50% 5% 100% 50% 
Preparation of Specifications for HPC 10% 10% 80% 8% 
Final Report 5% 30% 90% 4.5% 
TOTAL 100%   92.5% 

 
1. Progress this quarter by task: 

A. All remaining mixes were tested for creep and shrinkage and data is collected from creep rigs. 
1. Compared restrained shrinkage to free shrinkage and effect of using different cylinder size. 
2. The mixes for creep were tested for strength, shrinkage and rapid chloride permeability tests and the other 

mixes had additional tests of freeze and thaw, autogenous shrinkage and scaling.  
3. A draft final report is completed with a technical brief describing the tasks and results of the project over 

the last three years.  The report and technical brief will be submitted to NJDOT for comments and 
suggestions. 

2. Future Tasks: 
1. Modify and update revision to Final report. 
2. Coordinate with NJDOT Research and Materials the preparation of a HPC workshop or technology transfer 

presentations on results of HPC project. 
3. Update data and creep graphs continuously until the publication of the final report. 

 
3. Proposed activities for next quarter by task 

A. Discuss with NJDOT the possibility of collecting field data from current HPC projects on contract with 
the Department as a replacement to the task of working with Concrete producers in the State. 

 
 
3. List of deliverables provided in this quarter by task (product date) 

 N/A 
 
4. Progress on Implementation and Training Activities 

 N/A 
5. Problems/Proposed Solutions 
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               N/A 
 
6. Budget Summary* 
Total Project Budget (# of years)                                            1.5 Years $384,320.00 
Total Project Expenditure to date $383,763 
% of Total Project Budget Expended  99% 
  
Task Order Number/Study Number: 62 / 4-23806 
Current Task Order Budget (#  of years)                                 Year 1.5  $384,320.00 
Actual Expenditure to date against current task order $383,763 
% of current task order budget expended 99% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 


